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First Review of the Broxbourne Local Development Scheme

Introduction

1 This document sets out the first review of Broxbourne’s Local Development Scheme that
is prepared under the provisions of the Planning and Compulsory Purchase Act 2004.It
replaces the timetable published in April 2005.

2 The Local Development Scheme (LDS) is a public statement of the Council’s programme
for the production of Local Development Documents (LDDs). It sets out which documents
will be produced, in what order and when. This scheme focuses on plan-making activity in
the three years between June 2009 and June 2012. The LDS also provides an indication of
the studies and research completed and underway to support revised policies.

3 The LDS will be subject to continuous monitoring and will be reviewed in response to
evolving circumstances.

4 Appendix 2 contains a ‘Glossary of Terms’ which provides further information to help
readers to understand the terms used in this document.

5 This scheme was agreed by the Council’s Planning and Licensing Committee in June
2009 and submitted to the Secretary of State on 13th August 2009. It will come into effect
on 10th September 2009.

What is an LDF?

6 Local Development Frameworks are intended to streamline the local planning process
and promote a proactive, positive approach to managing development and delivering change.
The LDF gives the Council an opportunity to take a fresh look at the District and to develop
a strategic approach to planning that delivers sustainable development and reflects the
aspirations of local communities

7 The Local Development Framework can be thought of as a folder comprising three
different types of Local Development Documents (LDDs):

Development Plan Documents (DPDs) which form part of the statutory development
plan;
Supplementary Planning Documents (SPDs) which amplify the policies of the statutory
development plan, but are not part of the statutory development plan; and
The Statement of Community Involvement (SCI) which relates to the processes of public
consultation and engagement used in preparing all LDDs.

8 Local Development Documents will be prepared in stages to create a spatial planning
framework with associated policies and proposals for Broxbourne to 2025 and beyond. At
the heart of the Local Development Framework is the Core Strategy that, together with the
Regional Spatial Strategy (RSS) for the East of England sets out a long term vision and
spatial strategy for Broxbourne and forms the statutory development plan for the District.

9 The processes that must be followed in producing a document are set out in Regulations
and Planning Policy Statement 12 'Creating Local Development Frameworks'. These give
rise to specific milestones which are identified within the timetable set out in the LDS.

1 . Introduction
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10 The LDF provides the flexibility to allow the strategy, policies and proposals to evolve
in relation to needs, and to update parts of the strategy as required. Public involvement and
sustainability appraisal throughout the process is a key feature of the new system.

11 The LDF is a spatial rather than purely a land use plan. The 'old-style' Local Plans focus
upon the regulation and control of land uses. The new LDF will go further than this to take
account of strategies and plans of other agencies, which were not traditionally involved in
land use planning but which also have an impact on spatial development.

Table 1.1 Local Development Framework

Regional Spatial Strategy (RSS for East of England)
Development Plan Documents (DPDs) - Required
documents
Area Action Plans - Project plans

The Development Plan

Local Development Scheme (LDS) - Required document
& Project plan

Non-Development Plan
Documents

Statement of Community Involvement (SCI) - Required
document

Supplementary Planning Documents (SPD) - Discretionary
documents

Annual Monitoring Report (AMR) - Required document

The Need for a Review of the LDS

12 There are a number of reasons why the Council have produced a revised LDS.
Government revisions to streamline the plan making process came into effect on 12th May
2008. This provides for greater flexibility in the consultation processes prior to the submission
of the plan to the Secretary of State. Since the original scheme, the Council have adopted a
Statement of Community Involvement and a local plan for the Borough. The majority of
policies in the Local Plan have been 'saved' so they remain in force until replaced by the
LDF. The Council's first LDS was prepared with limited experience of the time and resource
implications of the new framework. The original timetable for bringing forward the core
strategy and associated documents proved far too optimistic. In particular more time has
been needed to prepare the technical studies on which to develop policy options. With the
resources and studies now in place, this revised programme has a higher degree of certainty
in terms of delivery.

Further Information

13 You can find out further information on the LDF programme in the following ways.

(1) via the Borough of Broxbourne website
http://www.broxbourne.gov.uk

1 . Introduction
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(2) via the Online Consultation Portal (select 'consultations from the home
page of the Borough of Broxbourne website) You can use this site to view
consultation documents and comments submitted, register to be updated
when new documents are published and respond to consultations

(3) Contacting the planning policy team by phone or email at:

Planning Policy
Environmental Services
Bishops College
Churchgate
Cheshunt
EN8 9XB
Tel 01992-785555.
Email: planningpolicy@broxbourne.gov.uk

1 . Introduction
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Policy Context

Regional Plan

14 Under Local Development Framework the new Development Plan for the Borough will
comprise of the Regional Spatial Strategy for the East of England (RSS) and a series of
local ‘Development Plan Documents’ for the Borough. The East of England Plan was
published in May 2008. It sets out a broad development strategy for the region to 2021, high
level development policies and sets housing and employment targets at a local level.

Local Development Plan

15 The most recent local Development Plan for the area is the Borough of Broxbourne
Local Plan Second Review (adopted in December 2005 ). Under the regulations which cover
the change from local plans to the LDF, this plan expired in December 2008 but the majority
of policies have been 'saved' until replaced by Development Plan Documents.

16 Table 2.1 indicates which policies have been confirmed by the Secretary of State as
'saved' and a general indication of their status in replacement development plan documents.
Replaced policies means there is likely to be a similar policy in the LDF but updated by new
evidence or national guidance. Merged policy indicates this policy theme will be included in
the LDF but may be merged with other policies. A specific local policy will only be needed
if this topic area is not covered in national or regional guidance.

Table 2.1 Saved Policies

Relevant DPDPolicies not
saved

Saved policies to be
Merged

Saved policies to be
replaced

Chapter

Core Strategy
DC Policies

SUS3SUS1, SUS2, SUS4,

SUS5, SUS6, SUS7,

SUS8,SUS9,SUS10,

SUS14,SUS15,SUS16,
SUS17,SUS18

Sustainability

Core Strategy
Site Allocations
DC Policies

GBC4GBC3, GBC5, GBC6,

GBC7, GBC8, GBC9,

GBC11, GBC12,
GBC13,

GBC1, GBC2,
GBC10, GBC16

Green Belt and Countryside

Core Strategy
Site Allocations
DC Policies

H1, H3, H4H2, H6, H7,H8, H9,
H10,H11,H12, H16-19

H5, H13,H14,H15Housing

Core Strategy
Site Allocations
DC Policies

EMP10,
EMP11

EMP5, EMP6, EMP7,
EMP8, EMP9, EMP12

EMP1, EMP2, EMP3.
EMP4

Employment and Education

2 . Policy Context
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Relevant DPDPolicies not
saved

Saved policies to be
Merged

Saved policies to be
replaced

Chapter

Core Strategy
Site Allocations
DC Policies

RTC3, RTC4, RTC5-6,
RTC7-9, RTC10

RTC1, RTC2Retail and Town Centres

Core Strategy
Site Allocations
DC Policies

BFC2BFC9-11BFC1, BFC3, BFC4-7Greater Brookfield

Core Strategy
Site Allocations
DC Policies

CLT2,CLT3,CLT5-6CLT1,CLT4Community, Leisure and
Tourism

Core Strategy
Site Allocations
DC Policies

HD1-HD8,HD9,

HD10-12,
HD13,HD14-16,

HD17-19, HD20,
HD22,

HD21,HD24Heritage and Design

Core Strategy
Site Allocations
DC Policies

T1,T2,T3,

T4,T5,T6,

T7,T8,T9,T10

T11Transport

Core Strategy
DC Policies

IMP 1IMP3IMP2Implementation

17 The Council has already adopted a number of Supplementary Planning Documents
(SPD's). SPDs provide guidance on the application of planning policies. The Council will
continue to make use of its Borough-wide Supplementary Planning Guidance (adopted in
2001) and Development Briefs which are linked to 'saved policy' . A listing and copies of
Supplementary Guidance can be found on the planning policy pages on the Council website.

18 Another SPD that the Council has adopted is the Statement of Community Involvement
(April 2007). Which sets out when and how people will be involved during the preparation of
documents making up the LDF. This can be viewed on the Council website.

Other Development Plans relevant to the area

19 Hertfordshire County Council remains responsible for preparing Development Plans
on Minerals andWaste. Policies in the current minerals and waste plans have been 'saved'
be replaced by Minerals and Waste Development Plan Documents. Details of the progress
and status of these documents can be found on Hertfordshire county council website. Any

2 . Policy Context
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allocated and safeguarded sites identified in these plans will also appear on the Council’s
proposals map when these documents are adopted.The County Council are also the highways
authority for the area and responsible for producing transport plans and strategies.

20 The eastern edge of the the Borough falls within the boundaries of the Lee Valley
Regional Park Authority (LVRPA) . The Park is not a separate planning body but the Council
is required to take account of leisure, recreation and other strategic policies prepared for
this area by the Park Authority. The LVRPA is revising its Park Plan (adopted in April 2000).

Community Plan and other strategies

21 There is intended to be a clear relationship between the policies in LDDs and the
Council’s Sustainable Community Plan. This is to ensure that the planning framework for the
area is consistent with, and helps to deliver, the community strategies for the Borough.
Broxbourne’s Community Plan was approved by its Local Strategic Partnership in 2003
following extensive public consultation. A review of the Sustainable Community Plan will be
undertaken in 2009 .

22 Other council strategies that will inform the preparation of the LDF include the Housing
Strategy, Affordable Housing Strategy, Climate Change Strategy and Economic Development
Strategy

Annual Monitoring Report

23 The Council produces an Annual Monitoring Report (AMR) as part of the Local
Development Framework . The report provides information on the forward supply of housing
land, development trends and whether new policies are working effectively. The AMR will
specify how the Council is performing against the timescales set out in this local development
scheme and the need for new or updated local development documents, policies and
guidance.

2 . Policy Context
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Overall Programme

24 Table 3.1 shows the documents the Council will produce over the next three years
which will replace policies in the saved local plan. The rest of this section provides a detailed
profile for each DPD and SPD giving details of its coverage, status and relationship to other
documents. Chart 1 shows the overall programme. The order of the documents reflects the
need to prioritise the core strategy and site allocations documents so that the Council can
set in place a future supply of development land.

Table 3.1 Proposed Development Plan Documents as at July 2009

Milestones
Document
Title

AdoptionSubmission
to SoS

Publication
of DPD

Consultation
to inform DPD

Development Plan Documents (subject to public examination)

JanAprilFebNovCore Strategy

2011201020102008

FebMayMarOctSite Allocations

2012201120112010

MarMayMarOctDevelopment
Control Policies

2012201120112010

To be updated as DPDs are proposed/adopted.Proposals Map

25 The Council intends to produce a limited number of Supplementary Planning Documents
(SPD) which will provide detail on the implementation of policies and proposals in the DPD's.
This will include a replacement for Borough-wide Supplementary Planning Guidance linked
to the Core Strategy DPD and a SPD on planning gain. The need for additional SPD's will
be addressed in the annual monitoring report. Environmental Appraisal of Plan Documents.

Sustainability Appraisal

26 Sustainability Appraisals will need to be undertaken for both DPDs and SPDs to ensure
that the policies and proposals will promote sustainable development. A European Union
Directive requires formal Strategic Environment Assessment (SEA) of certain plans and
programmes which are likely to have significant effects on the environment.

27 The appraisal and SEA will play an important part in testing the ‘soundness’ of Local
Development Documents to ensure that hey reflect sustainable development objectives. This
process will involve collecting baseline data covering environmental, social and economic
issues in order to identify what the impact of the proposed policies will be. A key element of
the process involves establishing ‘alternatives’ in order that any potential negative impact of
policies can be avoided or minimised. The process will be an iterative one, with policies and

3 . Delivering the LDF
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objectives being refined as a result of both the ongoing work and public consultation. The
overall aim is to ensure policies have as little negative impact as possible and contribute fully
to the achievement of sustainable development. The Council published and consulted on a
scoping report in November 2007 and a final scoping report was published in January 2008.
This document sets out the criteria against which objectives and policy options will be
assessed. Details of when sustainability appraisal documents will be published with each
DPD are included in the profiles later in this section.

28 The Council is also required to undertake Appropriate Assessment to examine the
effects of development plans on sites of European Nature Conservation importance. There
are two areas which have this status in the Borough at Broxbourne Woods and wetlands in
the Lee Valley Park. An Appropriate Assessment scoping report was published by the Council
in January 2008 and will be used to assess the impact of any policy proposed in the LDF

Evidence Base

29 Policies in local development documents must be based on relevant and up to date
evidence. In preparation of LDDs, a range of ‘evidence gathering’ needs to be undertaken
to ensure that the Council has a robust basis for planning policies and proposals. The
research to be carried out to inform the LDF is listed in Appendix 1. This is not necessarily
an exhaustive list. Other areas of research are likely to be published in the course of
preparation LDDs. A list of evidence currently relevant to the LDF is published within each
Annual Monitoring Report, and consideration will be given on an annual basis as to the need
for review.

Engagement with the Community

30 The SCI sets out how and when the council will consult on different stages of the plan
process. The principles in this document will apply to all Development Plan Documents and
Supplementary Planning Documents in the programme. It also contains details on community
involvement in major planning applications proposed within the Borough.

Resources

31 The preparation of local development documents will be co-ordinated in-house by the
Council’s planning policy team with the assistance of external consultants

32 The team has a full time staff equivalent of 4 posts available to work specifically on
LDFs. The Policy section will also work closely with the community planning section. Specialist
consultants will be used to provide parts of the evidence base for the LDF.

33 Housing and Planning Delivery Grant awarded to the Borough Council will be used, in
part, to assist in the delivery of the LDF.

Risk Management

34 A project management approach to the preparation of the LDF will be employed to
ensure the delivery in accordance with the timescales set out in this document. This will
enable continual review of the risks associated with the delivery of the LDF, the contingencies
in place, and the effective management of resources.

35 In preparing the LDF, the main areas of risk relate to:

3 . Delivering the LDF
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Staff Turnover. The planning policy team is now fully staffed. External consultants
can be appointed to undertake specific projects or studies to meet the timetable in this
document. Additional staff can be brought in if necessary to help with administrative
procedures.

Soundness of DPDs. Close working with Government Office for the East of England
(Go-East) and PINS at all milestone stages in the run up to submission of DPDs will
help to ensure that the LDDs meet the requirement of ‘soundness’. Preparing a good
evidence base and good dialogue with the community / stakeholders in line with the
SCI can also mitigate this

Legal Challenge. The Council has made provision for external legal advice to review
documents prior to submission and will ensure statutory procedures are complied with.

Community/Stakeholder opposition. Risk can be minimised by effective community
engagement with key community/ stakeholders in the early stages of the process

Financial resources. Budgetary requirements for the LDF production have been
included in the Councils forward programme

3 . Delivering the LDF
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4.1 Core Strategy

Role and Content: The core strategy is the key long term planning document for the Borough.
It sets out the Council's vision and objectives for the area, the broad location and direction
of development . It contains high level policies to meet development requirements set out in
the regional plan and support sustainable development. The DPD will include a key diagram
to illustrate the spatial strategy.

Chain of Conformity: The DPD will conform to national planning policy and the East of
England Plan. It will also have regard to the Borough of Broxbourne Sustainable Community
Strategy.

Geographic Coverage: All of the Borough.

Relationship to Proposals Map: The proposals map will illustrate geographically policies
in the core strategy. The Proposals Map will be updated upon adoption of the core strategy.

Core Strategy timetable

TIMETABLEACTIVITY RELATING TO DOCUMENT PREPARATION

Start of DPD work and notification of stakeholders

Jun 2007Initial issues and options paper

Jan 2008Sustainability Appraisal - Scoping Report

Nov 2008Public consultation on preferred options

Mar 2009- Jan 2010Preparation of final submission document/ further consultation

Feb 2010Publication of final DPD (formal consultation on soundness)

Apr 2010Submission of DPD to Secretary of State

May 2010Preparation of material for examination

Jun 2010Pre-Hearing Meeting

Jul- Aug 2010Public Examination of DPD

Nov 2010Receipt of Inspectors Binding Report

Jan 2011Formal adoption of DPD by Council

ARRANGEMENT FOR PRODUCTION

Lead Officer:- Director of Environmental Services.
Management Arrangements:- Head of Planning and Planning Policy Manager
Member Engagement:- Review of emerging document by LDF Member Group and
Member workshops. Approval of documents by Planning and Licensing Committee.
Full Council Resolution required for both submission (Regulation 28) and adoption
(Regulation 36) stages.
Council resources required to produce the DPD:- Planning Policy Team assisted by
Development Control, Community Planning and Corporate Projects, other sections as
required.

4 . Proposed Documents

11

|L
oc
al
D
ev
el
op

m
en

tS
ch
em

e
S
ep

t2
00

9



External resources required:- Some evidence base and SA/SEA/AA work undertaken
by consultants.
Involvement of Community and Stakeholders:- Consultation in accordance with the
Statement of Community Involvement and agreed communications plan. Consultation
on the evidence base and sustainability appraisal documents

POST PRODUCTION

Monitoring and Review:- The implementation of the Core Strategy will be monitored,
reviewed and possible replacement will be considered as and when required.

4 . Proposed Documents
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4.2 Development Allocations

Role and Content: To identify and allocate sites for development and sufficient land to meet
housing, retail, employment and other community uses. Allocations will be in accordance
with the requirements, vision and spatial strategy set out in the core strategy

Chain of Conformity: The DPD will conform to national planning policy, the East of England
Plan and the Borough Core Strategy.

Geographic Coverage: All of the Borough.

Relationship to Proposals Map: The Proposals Map will show the boundaries of sites and
proposals in the DPD. The Proposals Map will be updated upon adoption of the DPD.

Development Allocations timetable

TIMETABLEACTIVITY RELATING TO DOCUMENT PREPARATION

Jun 2009Start of DPD work and notification of stakeholders

Jan 2008Sustainability Appraisal - Scoping Report

Oct-Nov 2010Public consultation on issues and options

Dec 2010 -Feb 2011Preparation of final submission document/ further
consultation

Mar 2011Publication of final DPD (formal consultation on soundness)

May 2011Submission of DPD to Secretary of State

Jun - Jul 2011Preparation of material for examination

Jul 2011Pre-Hearing Meeting

Aug- Sep 2011Public Examination of DPD

Dec 2011Receipt of Inspectors Binding Report

Feb 2012Formal adoption of DPD by Council

ARRANGEMENT FOR PRODUCTION

Lead Officer:- Director of Environmental Services.
Management Arrangements:- Head of Planning and Planning Policy Manager
Member Engagement:- Review of emerging document by LDF Member Group and
Member workshops. Approval of documents by Planning and Licensing Committee.
Full Council Resolution required for both submission (Regulation 28) and adoption
(Regulation 36) stages.
Council resources required to produce the DPD:- Planning Policy Team assisted by
Development Control, Community Planning and Corporate Projects, other sections as
required.

4 . Proposed Documents
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External resources required:- Some evidence base and SA/SEA/AA work undertaken
by consultants.
Involvement of Community and Stakeholders:- Consultation in accordance with the
Statement of Community Involvement and agreed communications plan. Consultation
on the evidence base and sustainability appraisal documents

POST PRODUCTION

Monitoring and Review:- The implementation of the Core Strategy will be monitored,
reviewed and possible replacement will be considered as and when required.

4 . Proposed Documents
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4.3 Development Control

Development Control DPD

Role and Content: The DPD will contain policies to deliver the strategic objectives in the
core strategy and the council's approach to development.

Chain of Conformity: The DPD will conform to national planning policy, the East of England
Plan and the core strategy. It will also have regard to the Borough of Broxbourne Sustainable
Community Strategy

.Geographic Coverage: All of the Borough.

Relationship to Proposals Map: The proposals map will illustrate geographically policy
detail. The Proposals Map will be updated upon adoption of the DPD.

Core Strategy timetable

TIMETABLEACTIVITY RELATING TO DOCUMENT PREPARATION

Aug 2010Start of DPD work and notification of stakeholders

Jan 2008Sustainability Appraisal - Scoping Report

Oct-Nov 2010Public consultation on issues and options

Dec 2010 - Mar 2011Preparation of final submission document/ further consultation

Mar 2011Publication of final DPD (formal consultation)

May 2011Submission of DPD to Secretary of State

Jun - Jul 2011Preparation of material for examination

Jul 2011Pre-Hearing Meeting

Oct 2011Public Examination of DPD

Jan 2012Receipt of Inspectors Binding Report

Mar 2012Formal adoption of DPD by Council

ARRANGEMENT FOR PRODUCTION

Lead Officer:- Director of Environmental Services.
Management Arrangements:- Head of Planning and Planning Policy Manager
Member Engagement:- Review of emerging document by LDF Member Group and
Member workshops. Approval of documents by Planning and Licensing Committee.
Full Council Resolution required for both submission (Regulation 28) and adoption
(Regulation 36) stages.
Council resources required to produce the DPD:- Planning Policy Team assisted by
Development Control, Community Planning and Corporate Projects, other sections as
required.

4 . Proposed Documents
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External resources required:- Some evidence base and SA/SEA/AA work undertaken
by consultants.
Involvement of Community and Stakeholders:- Consultation in accordance with the
Statement of Community Involvement and agreed communications plan. Consultation
on the evidence base and sustainability appraisal documents

POST PRODUCTION

Monitoring and Review:- The implementation of the Core Strategy will be monitored,
reviewed and possible replacement will be considered as and when required.

4 . Proposed Documents
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Appendix 1 : Evidence base Studies

Evidence base studies (as at September 2009)

How is the
study being
used by the
Council ?

Consultant
involved and
progress to
Date

Commissioning
body

Description and
Purpose

Study

Accomodation needs surveys

Support for
housing and
affordable
housing
policies.

David Couttie
Associates.

Completed in
May 2007

Borough of
Broxbourne

Evidence to
support continued
and revised
policies on
affordable
housing and other
local housing
needs

Housing Needs
Survey.

Evidence to
support
affordable
housing
policies.

ORS
Research and
Savills

Work
underway and
due to be
completed by
Autumn 2009

M11 East London
Commuter Belt
area group.
(Brentwood,
Harlow, Epping,
Uttlesford and
East Herts).

Cross-district
review of supply,
need, affordability
and policy based
on local market
areas.

Strategic
Housing Market
Assessment.

(SHMA).

Support for
housing and
affordable
housing
policies.

Fordhams
Research

Due to be
completed by
October 2009

Borough of
Broxbourne

Technical study to
demonstrate
affordable
housing
requirements are
commercially
viable.

Affordable
Housing Viability
Study

To provide
evidence to
object to

ORS
Research.

Joint study with E
Herts, N Herts,
Welwyn Hatfield
and Stevenage

To establish
demand and type
of additional
pitches required in

Accommodation
Needs of
Gypsies and
Travellers in regional policy

and inform site
allocations DPD

study area
including site
interviews

Northern and
Eastern
Hertfordshire.
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How is the
study being
used by the
Council ?

Consultant
involved and
progress to
Date

Commissioning
body

Description and
Purpose

Study

Study to inform
district LDFs
and EERA
single issue
review.

Scott Wilson

Completed
October 2007.

Joint study with E
Herts, N Herts,
Welwyn Hatfield
and Stevenage

Constraints and
opportunities
mapping to
provide search
locations for
traveller sites .

Study to identify
potential Gypsy
and Traveller
sites.

Land-use studies and audits

To provide
evidence of 5,10
and 15 year

In-house study

Consultation
on urban sites
completed

Borough of
Broxbourne

Comprehensive
survey of urban
and greenfield
sites and sources
of housing land
supply.

Strategic
Housing Land
Availability
Assessment
(SHLAA).

land supply and
to inform
strategic
decisions and
site allocations.

October 2008
and finalised
report likely by
October 2009

Review of need
for additional
employment
floorspace
allocations

Roger Tym
and partners
Study
completed
September
2008.

Borough of
Broxbourne

Audit of existing
provision and
supply, local
markets and
regional plan job
targets.

Employment
Land Study.

Part of
supporting
evidence base
to core strategy.

Roger Tym
and Partners

Joint study
across
Hertfordshire
Districts

Sub-regional
review of local
economy and
and job targets

London Arc

Employment
Land Study.

Will inform
approach to
retail policy and
roles of Borough
centres.

GVA Grimley

Completed
October 2008.

Borough of
Broxbourne

Review of need
and projections of
additional retail
and leisure
requirements

Retail Demand
Study (Stage 1).

Supporting
document to the
core strategy
allocations at
Brookfield.

GVA Grimley

Due to be
completed by
October 2009

Borough of
Broxbourne

Scenario testingFollow-up Retail
Demand Study.

5 . Appendix 1: Evidence Base Studies
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How is the
study being
used by the
Council ?

Consultant
involved and
progress to
Date

Commissioning
body

Description and
Purpose

Study

Supporting
documents to
core strategy

Hoddesdon
Strategy out
for

Borough of
Broxbourne

Review of Town
Centres to include
retail

Town

Centre
Strategies. and site

allocations DPD
consultation -
Sept/Oct 2009

performance,
retail forecasts,

to be producedand
completion by
Dec 2009

and
environmental
assessment of
centres

alongside
detailed work for
Brookfield.

Waltham
Cross - Jan
2009

Will inform
greenspace and
recreation

PMP
Consultants
Completed
June 2008.

Borough of
Broxbourne

Audit of open
space and needs
to inform LDF
policies and meet
requirements in
PPG17

Open Space &
recreational
need.

policies in core
strategy and site
allocations
DPD.

Environmental Assessment and Constraints Mapping

Demonstrates
that
environmental

Scott Wilson

Scoping
report
completed in

Borough of
Broxbourne

Statutory
assessment
process to ensure
environmental
and economic

Sustainability
Appraisal
(SA/SEA).

impacts are
taken into

January 2008factors are account in
Report on coreeffectively

considered during
plan preparation.

policy
development
and site
allocations.

strategy
consultation
published
November
2008.

HRAwill include
specific
mitigation

Scott Wilson

Screening
study
published

Borough of
Broxbourne

Mandatory review
of the impact of
the plan on
wildlife habitats of
European
importance.

Appropriate
Assessment

(Habitat
Regulations
Assessment)
HRA.

measures to be
included in DPD
policies.January 2008

and updated
November
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How is the
study being
used by the
Council ?

Consultant
involved and
progress to
Date

Commissioning
body

Description and
Purpose

Study

2008 for the
core strategy
consultation.

Informs core
strategy
approach to

Scott Wilson

Completed
March 2008.

Borough of
Broxbourne

Comprehensive
review of whether
the Borough’s
Green Belt is
performing its role

Core Strategy
Greenbelt
Review.

Green Belt and
strategic
allocations.as defined in

national guidance
PPG2 (Green
Belts).

Informs flooding
and water
policies and site
allocations
documents.

Halcrow

Completed
Dec 2007

Borough of
Broxbourne

Borough wide
independent
modelling and
assessment of
flood risks.

Strategic Flood
Risk
Assessment

(Level 1).

To inform
climate change
policies in
development
control DPD

Aecom
Scoping report
due to be
completed by
October 2009.

Hertfordshire
County Council
and 9 Herts
districts

Review of
opportunities for
planning
authorities in
Hertfordshire to
address climate
change

Hertfordshire
Climate Change
Study

Further
phases of
work to be
undertaken in
2010

Transport and Infrastructure Studies

Informs core
strategy and site
allocations
DPD.

MVA
Consultants

Completed
Oct 2007.

Borough of
Broxbourne

Review of
highways and
public transport
networks to
provide informed
options onmaking
network more
sustainable.

Accessibility
Study.
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How is the
study being
used by the
Council ?

Consultant
involved and
progress to
Date

Commissioning
body

Description and
Purpose

Study

Assessment will
lead to
Identification of

Faber
Maunsell

Consultation
draft to be
completed by
Autumn 2009.

Hertfordshire
County Council in
partnership with
Broxbourne
Council.

Investigation of
transport issues
options . Will
include
development sites
and transport
hubs.

Cheshunt and
Waltham Cross
Urban Transport
Plan. specific

deliverable
schemes and
projects over
next 5 years
and medium
term.

Will inform
infrastructure
planning to

Atkins, Roger
Tym and
Partners (to

Joint study led by
Hertfordshire
County Council
and all districts.

Covers threemain
areas: calculating
the infrastructure
needs and costs

Hertfordshire
Infrastructure
and Investment
Strategy. support the corebe completed

by Autumn
2009)

of growth in
regional plan,

strategy and
planning gain
policies.masterplanning

work for key
centres and
developing a
funding model.

Will inform
infrastructure
planning to

Hyder
Consulting

Due to be
completed by
Autumn 2009

Joint study led by
Stevenage,
Harlow
Environment
Agency and
Thames Water.

Review of water
supply, flows and
treatment in
catchment area
and options to
retain and
improve capacity.

Rye Meads
Water Cycle
Study.

support the core
strategy and
policies related
to water
resources.
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Glossary of Terms

Adoption
The point at which a local development document fully comes into force

Annual Monitoring Report (AMR)
A report on recent development activity and how the Council is performing in terms of the
Local Development Framework. It includes a projection of housing land available for
development.

Area Action Plan (AAP)
These are Development Plan Documents that will be used to provide the planning framework
for areas where significant change or conservation is needed.

Community Plan / Sustainable Community Plan
All local planning authorities have a duty to prepare community strategies under the Local
Government Act 2000 in conjunction with other public, private and community sector
organisations. Community Strategies aim to promote the economic, social and environmental
well being of their areas and contribute to the achievement of sustainable development.
Copies and information on the community plan can be found the Council website.

Chain ofConformity
The Core Strategy and other Development Plan Documents must be consistent with policies
in the East of England Plan/Regional Spatial Strategy and national policy.

Core Strategy
The Core Strategy sets out the long-term vision for Borough of Broxbourne and the strategic
policies required to deliver that vision. The Core Strategy also includes a key diagram showing
in broad terms the main policies and proposals. There will also be a number of strategic
development policies that set out the broad criteria against which planning applications for
the development and use of land and buildings will be considered. Such policies will ensure
that any development in the area is in harmony with the spatial vision and objectives set out
in the core strategy. The document highlights the needs and characteristics of the local area.

Development Allocations
Land allocated for specific uses will be identified in specific Development Plan Documents.
Specific policies that relate to these designations will be set out in a Development Plan
Document and will cover principles such as design or specific requirements for implementation.
Policies relating to the delivery of the Site Specific Allocations, such as any critical access
requirements, any broad design principles or any planning obligations, which may be sought,
must be set out in a development plan document.

Development Briefs
Inform developers and other interested parties of the constraints and opportunities presented
by a site, and the type of development expected or encouraged by local planning policies.
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Development Plan Document (DPD)
A Document setting out the Council’s planning policies and proposals. All Development Plan
Developments must be subject to community involvement, consultation and independent
examination, and adopted after receipt of the Inspector’s binding report. A sustainability
appraisal is required for each development plan document.

Evidence Base
An up-to-date information base on key aspects of the social, economic and environmental
characteristics of the area, to enable the preparation of a sound spatial plan that meets the
objectives of sustainable development.

East of England Regional Assembly (EERA)
The body responsible for producing the East of England Plan

East of England Plan or RSS (Regional Spatial Strategy)
Government Offices work with regional partners to develop, implement and monitor ‘Regional
Spatial Strategies,’ which set out Government’s planning and transport policy for each region
for a 15-20 year period. The strategies provide the frameworks for preparing both Local
Development Documents and Local Transport Plans

Examination in Public
The Council must arrange for an independent examination of the submitted Development
Plan Document or Statement of Community Involvement, the purpose of which is to consider
the “soundness of the plan”. An independent inspector will be appointed by the Secretary of
State to conduct the examination and it is his/her role to consider the Development Plan
Document as a whole and to determine its soundness. In assessing this, the inspector will
consider all representations made on the submitted Development Plan Document and the
changes that have been suggested by those making representations.

Green Belt
A green belt or greenbelt is a policy or land use designation used in planning to retain areas
of largely undeveloped, wild, or agricultural land surrounding or neighbouring urban areas.

Habitat Regulations Assessment (HRA)
This is the assessment of the impacts of implementing a plan or policy on a Natura 2000
Site. It's purpose is to consider the impacts of a land-use plan against conservation objectives
of the site and to ascertain whether it would adversely affect the integrity of the site. Where
significant negative effects are identified, alternative options should be examined to avoid
any potential damaging effects. Natura 2000 Sites include Special Areas of Conservation
designated for species and habitats and Special Protected Area designated for birds.

HCC: Hertfordshire County Council
Until 2004 the County Council were responsible for preparing a 'Structure Plan' that set out
the broad directions in which Hertfordshire should change and develop in the future. The
Structure Plan provided a consistent strategic level planning framework for the preparation
of the much more detailed local plans by district and borough councils and, in the case of
minerals and waste planning, by the county council itself. The Planning and Compulsory Act
2004 removed the need for 'Structure Plans' and that policy will now be concentrated at a
regional level. The County Council is also responsible for other services in the borough
including education and roads.
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Issues & Options Report
Issues and Options are produced during the early production stage of the preparation of the
Development Plan Documents and may be issued for consultation to meet the requirements
of Regulation 25.

Local Plan
The Council's adopted framework for guiding, controlling and bringing forward development
in the Borough between the period of 2001 to 2011.

Local Development Document (LDD)
Local Development Documents are those documents that together make up the Local
Development Framework. They comprise of Development Plan Documents, Supplementary
Planning Documents and the Statement of Community Involvement.

Local Development Framework (LDF)
This is the term given to the portfolio of Local Development Documents. Together they will
provide the Council’s land use and spatial planning strategy for the borough.

Local Development Scheme (LDS)
This is the project plan for a three year period for the production of Development Plan
Documents.

Local Strategic Partnership (LSP)
A non-statutory, non-executive body bringing together representatives of the public, private
and voluntary sectors. The LSP is responsible for preparing andmonitoring the implementation
of the Community Strategy.

Planning Policy Guidance (PPG) Notes and Planning Policy Statements (PPS)
A series of notes and statements issued by the Department of Communities and Local
Government which set out the Government's policy guidance on planning issues such as
housing, shopping green belts etc.

Proposals Map
The adopted proposals map illustrates on an Ordinance Survey base map, all the policies
contained in the Development Plan Document, together with any saved policies. It must be
revised as each new Development Plan Document is adopted, and it should always reflect
the up-to-date planning strategy for the area. Proposals for changes to the adopted proposals
map accompany submitted Development Plan Document in the form of a submission proposals
map.
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Spatial Planning
Spatial planning refers to the methods used by the public sector to influence the distribution
of people and activities in spaces of various scales. Spatial planning includes all levels of
land use planning including urban planning, regional planning, environmental planning,
national spatial plans, and in the European Union international levels.
Statement of Community Involvement
The SCI sets out the Council's intended approach to involving partners, interested parties
and the community (including hard to reach groups) in the production of the LDF and major
development control decisions and the proposed arrangements for participation and
consultation.

Supplementary Planning Documents (SPD)
These documents contain policy guidance to supplement the policies and proposals in
Development Plan Documents. They will not form part of the development plan or be subject
to independent examination.
Sustainability Appraisal (SA)
An appraisal of the economic, social and environmental effects of a plan from the outset of
the preparation process, so that decisions can be made that accord with sustainable
development.
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